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Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 2 1 4 3 10 

RTL Construction Capital (1,000s) $14,320 $14,500 $74,400 $21,070 $124,290 

RTL Preliminary Engineering (1,000s) $3,404 $2,532 $16,738 $4,440 $27,114 

Draft Environmental Document 1 2 1 1 5 

Project Approval & Environmental 
Document 

9 3 3 1 16 

Right of Way Certification 0 1 4 3 8 

Approve Contract 1 6 2 0 9 

Construction Contract Acceptance 0 2 2 0 4 

End Project 0 0 2 0 2 

______________________________________         ___________________________________ 

Dave Moore                         Date        Malcolm Dougherty                    Date 
District 2 Director             Director 
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Attachment 1: FY 2016-2017 RTL Project List 
Attachment 2: FY 2016-2017 Annual Delivery Plan 


